Run IIb Installation (Silicon, L1, L2 Triggers)

‘ ‘ [2004 [2005 [2006 [2007
D WBS Task Name Duration Start Finish Qtr 4 | QriJar2]ar3[ar4 [ari[ar2Jar3 [Qr4 [Qri[Jar2 Qw3 [Qr4 | QriJar2[ar3 [ar4
1 15 Run lIb Installation 1013w Thu 2/19/04 Mon 3/6/06 —
2 1.5.1 Run lIb Silicon Installation 1013w Thu 2/19/04 Mon 3/6/06 —
3 |15.11 Silicon Ready To Move To DAB 0w Mon12/505  Mon 12/5/05 'S
4 1.5.1.2 Shutdown for Installation Begins ow Fri 10/28/05 Fri 10/28/05 ‘
5 1.5.1.3 Prepare Silicon Infrastructure 85w Thu 2/19/04 Thu 10/27/05 —
6 1.5.1.31 Design and Fabricate Run Ilb Horseshoes 52w Thu 2/19/04 Mon 3/7/05 | MechEngF[0.25], DeS|gnerF[0 25],PhysicistF[0.5], MandS[15 000],ElecEngF[0.5]
7 15132 Procure, Test, and Label Runllb Cables 12w Thu 2/19/04 Wed 5/12/04 - MechTechF[Z] Physwlle[O 5],MandS[1,500], ElecEngF[0.5]
8 15.1.3.3 Install Low-Temp Chiller 4w Thu 8/4/05 Wed 8/31/05 : MechTechF ,PhysicistF,ElecEngF[2], MandS[Z 000],WelderF[0.1]
9 15134 Install new dry gas system 8w Thu 8/4/05 Thu 9/29/05 - MechTechF,EIecEngF[0.25],PhyS|cgle[0.25],MandS[500]
10 15135 Install LV cables from MCH to Platform 4w Thu 5/13/04 Thu 6/10/04 MechTechF[2.5],PhysicistF[0.5] : :
11 1.5.1.3.6 Install HV Cables from MCH to Platform 3w Thu 5/20/04 Thu 6/10/04 D MechTechF[4],‘Physicile[0.1]
12 15137 Install HV Breakouts Boxes & Cable Trays on Platform 4w Thu 5/13/04 Thu 6/10/04 . MechTechF[Z] Physicile[O 1]
13 15.1.3.8 Install LO/L1Temperature Monitoring Cables 2w Thu 5/27/04 Thu 6/10/04 a MechTechF[2], EIecEngF[O 5] :
14 1.5.1.3.9 Design Silicon Transport Fixture 4w Tue 10/12/04 Mon 11/8/04 . MechEngF DesignerF, Phys|c|le[0 5]
15 1.5.1.3.10 Fabricate Silicon Transport Fixture 4w Tue 11/9/04 Wed 12/8/04 MechEngF[0.5],PhysicistF[0.25], MandS[2,500]
16 1.5.1.3.11 Test Silicon Transport Fixture 1w Thu 12/9/04 Wed 12/15/04 a MechEngF PhysicistF[0.5], MechTechF
17 1.5.1.3.12 Design Silicon Installation Fixture 6w Tue 11/9/04 Wed 12/22/04 - MechEngF DesignerF, Phys|c|le[0 5]
18 1.5.1.3.13 Fabricate Silicon Installation Fixture 6w Thu 12/23/04 Mon 2/14/05 - MechEngF[0.5], MechTechF ,PhysicistF[0.5],MandSI[6, 500]
19 1.5.1.3.14 Test Silicon Installation Fixture 1w Tue 2/15/05 Mon 2/21/05 ﬂ MechEngF[0.5], MechTechF
20 1.5.1.3.15 Design Silicon Alignment Fixtures 4w Thu 12/23/04 Mon 1/31/05 . Phys|c|le[0 5], Des|gnerF MechEngF
21 1.5.1.3.16 Fabricate Silicon Alignment Fixtures 4w Tue 2/1/05 Mon 2/28/05 ; . MandS[2,100],MechEngF[O.S],MechTechF[O.S]
22 1.5.1.3.17 Design Beampipe Insertion Fixtures 2w Tue 3/1/05 Mon 3/14/05 E MechEngF,DesignerF,PhysicistF
23 1.5.1.3.18 Fabricate Beampipe Insertion Fixtures 4w Tue 3/15/05 Mon 4/11/05 D MechEngF[0.5],MethechF[0.5],MandS[1 ,500]
24 1.5.1.3.19 Modify Runlla L3/Offline Software Silicon Software 16w Thu 4/1/04 Fri 7/23/04 ; PhysicistU |
25 1.5.1.3.20 Prepare Safety and PORC documentation 10w Thu 8/18/05 Thu 10/27/05 - EIecEngU[O 5],PhysicistF[0.5]
26 1.5.1.3.21 Train workers for Critical Shutdown Tasks 2w Fri 9/16/05 Thu 9/29/05 B Physwlle PhysicistU, MechTechF[G]
27 1.5.1.3.22 Silicon Infrastructure Prepared ow Thu 10/27/05 Thu 10/27/05 ‘
28 1.5.1.4 Open Detector and Install CC-EC Scaffolding 1w Fri 10/28/05 Fri 11/4/05 . :
29 1.5.1.41 Retract N Muon Shield and N EF, Disconnect Tev Beampipe 04w Fri 10/28/05 Tue 11/1/05 ﬂ MechTechF[4] MechEngF|0.. 25]
30 15.1.42 Remove three blocks in Collision Hall Shield Wall 02w Wed 11/2/05 Thu 11/3/05 ‘ MechTechF[2]
31 15.1.4.3 Open S EF, CF steel 02w Tue 11/1/05 Wed 11/2/05 | MechTechF[4],MechEngFI0. 251
32 151.4.4 OpenEC's 02w Wed 11/2/05 Thu 11/3/05 ‘ MechTechF[Z] PhysicistF[4], MechEngF[O 25],Cathedral[4],
33 15145 Install accesways, CC-EC gap scaffolds 02w Thu 11/3/05 Fri 11/4/05 ‘ MechTechF[4] GapN,GapS, CalhedraI[Z]
34 1.5.1.4.6 Perform CH Rad Survey, Be assay of beampipe 02w Thu 11/3/05 Fri 11/4/05 ‘ GapN GapS,Cathedral
35 1.5.1.4.7 Detector Open and Ready for Access ow Fri 11/4/05 Fri 11/4/05 ‘
36 15.1.5 Prepare IB Racks, Install Silicon Trolley 18w Fri 11/4/05 Thu 11/17/05 H ;
37 1.5.1.51 Remove Interface Boards from first IB Crate 02w Fri 11/4/05 Fri 11/4/05 ‘ Ph\:(sicile[Z],CalhedraI[Z] ;
38 1515.2 Remove Si LVPS 04w Wed 11/9/05 Thu 11/10/05 | MgchTechF[B],ElecEngF,Calhedral[8]
39 15153 Remove Interface Boards from remaining crates 04w Mon 11/7/05 Tue 11/8/05 ‘ Physicile[B],Calhedral[s]
40 15154 Remove Fuse Panels 02w Fri 11/11/05 Fri 11/11/05 ‘ MechTechF[4],Cathedral[4]
41 15.155 Remove unneeded Rack Monitor Chassis 01w Mon 11/14/05 Mon 11/14/05 ‘ MechTechF[2],Cathedral[2]
42 15.15.6 Reduce and repair IB rack water cooling system 04w Mon 11/14/05 Wed 11/16/05 | MgchTechF[4],MechEngF[0.5],¢alhedraI[4]
43 15157 Install Si Removal/Installation Trolley 1w Thu 11/10/05 Thu 11/17/05 ﬂ MechTechF[Z],CalhedraI
44 1.5.1.6 Modify Runlla Interface Boards, Test, Reinstall 8w Mon 11/7/05 Thu 1/12/06 " :
45 1.5.1.6.1 Remove, Modify & Test Quadrant 1 1w Mon 11/7/05 Fri11/11/05 H EIecTechU[4 5],PhysicistU,| MandS[900] ElecEngU
46 15.1.6.2 Reinstall Quadrant 1 05w Mon 11/14/05 Wed 11/16/05 | EIgcTechF[2],Phy5|c|le[2],CalhedraI[Z]
47 |15.1.63 Remove, Modify & Test Quadrant 2 2w Wed11/16/05 Fri 12/2/05 ElecTechU[4.5],PhysicistU[0.5],ElecEngU[0.5],MandS[900]
48 15.1.6.4 Reinstall Quadrant 2 05w Fri 12/2/05 Tue 12/6/05 E ElecTechF[2],PhysicistF[2],Cathedral[2]
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49 1.5.1.65 Remove, Modify & Test Quadrant 3 2w Fri 12/2/05 Fri 12/16/05 : : 5 ElecTechU[4.5],PhysicistU[0.5],ElecEngU[0.5],MandS[900
50 15.1.6.6 Reinstall Quadrant 3 05w Fri 12/16/05 Tue 12/20/05 E ‘ElecTechF[Z] PhysicistF[2], Qalhedral[Z]
51 15.1.6.7 Remove, Modify & Test Quadrant 4 2w Fri 12/16/05 Tue 1/10/06 EIecTechU[4.5],PhysicislU[0.5],EIecEngU[0.5],Mand$
52 1.5.1.6.8 Reinstall Quadrant 4 05w Tue 1/10/06 Thu 1/12/06 | EIecTechF[2],Physicile[21,CalhedraI[Z]
53 [1.5.1.7 Remove Runlla Silicon 28w Fri 11/4/05  Mon 11/28/05 W
54 1.5.1.71 Drain silicon coolant and dry passages 1w Fri 11/4/05 Thu 11/10/05 ﬂ Physicile[O.S],MechEngF[0.25]‘,MechTechF
55 15172 Remove EC Beampipe flanges and bellows 04w Fri 11/4/05 Tue 11/8/05 |] Physicile[o.s],MechEngF[o.5],MechTechF[2],GapN,Gaps
56 1.51.7.3 Remove beryllium beam pipe 04w Tue 11/8/05 Thu 11/10/05 | Me§hTechF[4],Physicis|F[0.3],MechEngF[o.s],GapS[z],Ga
57 15174 Uncable Low Mass Cables, Rad Mon Cables 0.6w Thu 11/10/05 Tue 11/15/05 E MechTechF[4],PhysicistF[4],GapN[4],GapS[4]
58 15175 Remove H-disks 04w Tue 11/15/05 Thu 11/17/05 ‘ PhysicistF[0.5],MechEngF[0.5],MechTechF[2],GapN[2],G
59 1.5.1.7.6 Run lla Silicon H-Disks Removed ow Thu 11/17/05 Thu 11/17/05 ‘
60 15177 Remove SMT-South 04w Thu 11/17/05 Mon 11/21/05 |] Physicile,MechEngF[0.5],MechTechF[6],GapS[4],Calhe
61 15.1.7.8 Reroute Trolley to N Gap 02w Mon 11/21/05 Tue 11/22/05 ‘ MechTechF[Z] Cathedral[2], GapN GapS
62 15.1.7.9 Remove SMT-North 04w Tue 11/22/05 Mon 11/28/05 E Phys|c|le MechEngF, MechTechF[G] GapN[4],Cathedral[2]
63 |1.5.1.7.10 Run lia Silicon Detector Removed Ow  Mon11/28/05  Mon 11/28/05 ¢
64 1.5.1.8 Install Runllb Silicon Detector 42w Mon 11/28/05 Wed 1/4/06 w :
65 1.5.1.8.1 Verify mating of ball mount rings with those on the ends of CFT 08w Mon 11/28/05 Fri 12/2/05 g Phys|cile MechEngF,MechTechF,GapN[0.5],GapS[0.5]
66 15.1.82 Install alignment fixtures 04w Fri 12/2/05 Tue 12/6/05 E MechEngF MechTechF[2], Phys|c|le GapN[2],GapS[2]
67 15183 Transport silicon detector to DAB 02w Mon 12/5/05 Mon 12/5/05 ‘ Phy5|c|le[2] MechTechF[3], MechEngF
68 15.1.8.4 Install Silicon Detector 2w Tue 12/6/05 Mon 12/19/05 D :MechEngF,Phys|c|le[2],MethechF[G],GapN[4],GapS,
69 1.5.1.8.6 Make, Test and Operate Cooling and Dry Gas Connections 1w Tue 12/20/05 Wed 1/4/06 B MechEngF[0.5],ElecEngF[0.5],MechTechF[4],Physicis
70 15.1.8.7 Load New Be Beampipe in N Calorimeter beampipe 02w Tue 12/20/05 Tue 12/20/05 ‘ %MechTechF[2],Physicile[O.gS],GapN[0.25]
71 |1.5.1.88 Run Iib Silicon Detector Installed In Fiber Tracker ow Wed 1/4/06 Wed 1/4/06 ¢ :
72 1.5.1.9 Decable Horseshoes, Remove, Install Run llb Horseshoes 3w Tue 12/6/05 Wed 1/4/06 w
73 1.5.1.91 S Gap: Uncable 80-conductor cables, Remove/Install Horseshoe 1w Tue 12/6/05 Mon 12/12/05 H GapS[4],MechTechF[4]
74 151.9.2 N Gap: Uncable 80-conductor cables, Remove/Install Horseshoe 1w Tue 12/20/05 Wed 1/4/06 D MechTechF[4],GapN[4]
75 1.5.1.9.3 Runlib Horseshoes Installed ow Wed 1/4/06 Wed 1/4/06 ‘
76 1.5.1.10 Install New HV System 25w Tue 12/13/05 Mon 1/9/06 ' :
77 1.5.1.101 Connect LO/1 HV Cables to South Horseshoe 05w Tue 12/13/05 Thu 12/15/05 | MechTechF[z],Physicile[o.gS],Gaps
78 1.5.1.10.2 Connect L0/1 HV Cables to North Horseshoe 05w Thu 1/5/06 Mon 1/9/06 u MechTechF[z],Physicile[q.zs],GapN
79 |1.5.1.10.3 Runlib Silicon High Voltage System Installed ow Mon 1/9/06 Mon 1/9/06 ’ :
80 1.5.1.11 Install New LV System 2w Thu 11/17/05 Fri 12/2/05 ' :
81 1.51.11.1 Install Si LVPS crates in MCH1 1w Mon 11/28/05 Fri 12/2/05 ﬂ EIecEngF[O 25], MechTechF[4] PhysicistF[0.1]
82 15.1.11.2 Connect LV Feeder Cables in Cathedral 1w Thu 11/17/05 Wed 11/23/05 B MechTechF[B] PhysicistF[0.1], EIecEngF Cathedral[8]
83 1.5.1.11.3 Runllb Silicon Low Voltage System Installed ow Fri 12/2/05 Fri 12/2/05 ‘
84 1.5.1.12 Cable Runlib Silicon 5w Thu 12/15/05 Tue 1/31/06 : : ;
85 1.5.1.121 Install North Adapter cards, 80-conductor and clock cables 1w Mon 1/9/06 Tue 1/17/06 H H PhysicislU[2],EIecEngF[O.éS],Physicile[Z],GapN[4]
86 15.1.12.2 Install North Junction Cards in CFT Layer 3 2w Tue 1/17/06 Tue 1/31/06 H ElecTechF[2],GapN[2]
87 15.1.123 Install South Adapter cards, 80-conductor and clock cables 1w Thu 12/15/05 Thu 12/22/05 H hysicile[Z],PhysicislU[Z],GapS[4],E|ecEngF[0.25]
88 15.1.12.4 Install South Junction Cards in CFT Layer 3 2w Thu 12/22/05 Tue 1/17/06 ElecTechF[2],GapS[2]
89 1.5.1.125 Silicon 80-conductor and Clock Cables Installed ow Tue 1/31/06 Tue 1/31/06 i ‘
90 15.1.13 Install Run lIb Beryllium Beam Tube 14w Tue 1/31/06 Thu 2/9/06 : : : . ;
91 1.5.1.13.1 Install Beam Tube 04w Tue 1/31/06 Thu 2/2/06 | MechEngF[0.5],MechTechF[4],Physicile,GapN[2],
92 1.5.1.13.2 Make Beam Tube Connections 1w Thu 2/2/06 Thu 2/9/06 : : i H MechEngF[0.5],Physicing,MechTechF[4],We|derF[
93 1.5.1.133 Run llb Beam Tube Installed ow Thu 2/9/06 Thu 2/9/06 : ; ; ’ :
94 1.5.1.14 Technical commissioning of detector 325w Mon 1/9/06 Wed 2/1/06 ' :
95 1.5.1.141 Demonstrate Full Operability of all S Channels 2w Mon 1/9/06 Tue 1/24/06 PhysicistF[4],PhysicistU[4],GapS[2],Cathedral[6]
96 1.5.1.14.2 Demonstrate Full Operability of all N Channels 2w Wed 1/18/06 Wed 2/1/06 : : Physicile[4],PhysicislU[:4],GapN[Z],CalhedraI[G]
Project: Run llb Installation Schedule Task Progress Summary ﬁ Split
File: Run2b_Installation_Schedule_May ey
Date: Fri 8/15/03 Task [ Miestore < Critical Milestone 4

Page 2 of 4




Run IIb Installation (Silicon, L1, L2 Triggers)
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97 1.5.1.15 Silicon Ready for Resumption of Tevatron Operation ow Thu 2/9/06 Thu 2/9/06 : : : :
98 1.5.1.16 [of ission Online Readout Software 5w Tue 1/24/06 Tue 2/28/06 w
99 1.5.1.16.1 Demonstrate multiple crate downloading and calibration 2w Tue 1/24/06 Tue 2/7/06 D PhysicistU[2]
100 15.1.16.2 Demonstrate data unpacking for two SMT crates 1w Tue 1/31/06 Tue 2/7/06 ﬂ PhysicistU[2]
101 1.5.1.16.3 Demonstrate data unpacking for all SMT crates 1w Tue 2/7/06 Tue 2/14/06 : H PhysicistU[2]
102 1.5.1.16.4 Demonstrate SMT Examine package with multiple crates readout 2w Tue 2/7/06 Tue 2/21/06 D PhysicistU[2]
103 1.5.1.16.5 Verify SMT mapping using Examine Package 1w Tue 2/21/06 Tue 2/28/06 ; H PhysicistU[2]
104 15117 Close calorimeter and muon system, Survey Detector 08w Tue 2/28/06 Mon 3/6/06 H MechTechF[6],MechEngF,ElecEngF,PhysicistF[2]
105 1.5.1.18 Silicon System Ready for Physics Commissioning ow Mon 3/6/06 Mon 3/6/06 ‘ :
106 [1.5.2 Run lIb Trigger Installation 101w Thu 2/19/04 Thu 3/2/06 —
107 1.5.2.1 Prepare Infrastructure at DAB 788w Thu 2/19/04 Wed 9/14/05
108 15211 Prepare new L1 Cal Racks 12w Thu 2/19/04 Wed 5/12/04 EIecEngF[S],EIechechF[O.S],MandS[37,500],PﬁysicislU
109 152.1.2 Preliminary commission of Cal Trig Elements 19w Mon 5/2/05 Wed 9/14/05 : PhysicistU
110 15213 Plan new cable plant: Saclay 2w Thu 2/19/04 Wed 3/3/04 D ElecEngU[0.5] i
111 15214 Plan new cable plant: MSU 2w Thu 2/19/04 Wed 3/3/04 H ElecEngU[0.5],ElecEngF[0.5]
112 15215 Modify MCH Racks for L1 Cal/Track Match 4w Thu 5/13/04 Thu 6/10/04 ElecTechF[0.25]
113 15216 Install L1CTM VME crates and power supplies 1w Fri6/11/04 Thu 6/17/04 B PhysicistU |
114 15217 Install L1CTM splitter crate and power supply 4w Fri 6/18/04 Fri 7/16/04 PhysicislU[(?.S]
115 15218 Install L1CTM rack services 4w Mon 7/19/04 Fri 8/13/04 MechTechF[O.S]
116 15219 Install L1 CTT/CTMcables 4w Mon 8/16/04 Mon 9/13/04 Physici;lU,EIecEngF[O.S]
117 1.5.2.1.10 Hook up L1 CTM electronics 4w Tue 9/14/04 Mon 10/11/04 PhysicistF ElecEngF[0.5]
118 1.5.2.2 Level 1 Calorimeter Trigger 347w Mon 5/2/05 Tue 1/17/06 :
119 15.2.21 L1 Cal Trigger Production And Testing Complete ow Mon 5/2/05 Mon 5/2/05 ‘
120 1.5.2.2.2 Installation And Technical Commissioning 95w Fri 10/28/05 Tue 1/17/06 . i
121 [15.2.2.2.1 Remove old racks 1w Fri 10/28/05 Thu 11/3/05 | Me:chTechF[G],EIecEngF[O.S],EIécTechF
122 152222 Redress cables 2w Fri 11/4/05 Thu 11/17/05 MechTechF[1.5],ElecEngF[0.5],ElecTechF[1.5]
123 152223 Install new racks in MCH 05w Fri11/18/05 Tue 11/22/05 ﬂ MgchTechF[Z],MechEngF ;
124 152224 Connect new rack services 1w Tue 11/22/05 Thu 12/1/05 U EIecTechF[2],MechTechF[2],MandS[Z,SOO]
125 152225 Connect BLS & Intermediate cables 1w Thu 12/1/05 Thu 12/8/05 H PhysicislU[G],EIecEngF[O.S]
126 152226 Technical commissioning 4w Thu 12/8/05 Tue 1/17/06 ; PhysicislU[Z],EIecEngU[0.75]
127 |1.5.2.227 Level 1 Calorimeter Trigger Installed ow Tue 1/17/06 Tue 1/17/06 ‘ :
128 |1.5.2.3 Level 1 Calorimeter Track Matching 739w Thu 8/12/04 Tue 2/14/06 —
129 1.5.2.3.1 L1 Cal/Track Match Production and Testing Completed ow Thu 8/12/04 Thu 8/12/04 ‘
130 1.5.2.3.2 Installation And Technical Commissioning 65.5w Tue 10/12/04 Tue 2/14/06 -
131 15.23.2.1 Debug timing and trigger signals from the TFW 2w Tue 10/12/04 Mon 10/25/04 B Phy:sicislu[z] ;
132 152322 Debug input from all sources 2w Thu 12/1/05 Thu 12/15/05 : B PhysicislU[Z]
133 152323 Debug MTM decision to TFW 1w Thu 12/15/05 Thu 12/22/05 H%Physicislu
134 152324 Establish L2, L3 readout 2w Thu 12/22/05 Tue 1/17/06 PhysicistU
135 15.23.25 Technical Commissioning 4w Tue 1/17/06 Tue 2/14/06 : PhysicistU[4]
136 1.5.2.3.2.6 Level 1 Calorimeter Track Matching Installallation Compl ow Tue 2/14/06 Tue 2/14/06 ‘
137 15.24 Level 1 Tracking 428w Wed 2/23/05 Wed 1/4/06 ﬁ
138 15.2.4.1 L1 Central Track Trigger DFEA Production And Testing Comj ow Wed 2/23/05 Wed 2/23/05 ‘
139 |1.5.24.2 Installation And Technical Commissioning 8w Fri 10/28/05 Wed 1/4/06 -y
140 |1.5.2.4.2.1 Fermilab Contribution 8w Fri 10/28/05 Wed 1/4/06 Py
141 1524211 Install DFEA boards 2w Fri 10/28/05 Thu 11/10/05 EIgcTechF,Physicile[O.S]
142 1524212 Debug all Inputs 1w Fri11/11/05 Thu 11/17/05 E PhysicistF
143 1524213 Verify Outputs 1w Fri11/18/05 Mon 11/28/05 B PhysicistU
144 1524214 System Debug 4w Tue 11/29/05 Wed 1/4/06 PhysicistU
Project: Run llb Installation Schedule Task Progress ] Summary I Split
File: Run2b_Installation_Schedule_May ey
Date: Fri 8/15/03 Task [ Miestore Gritical Milestone

Page 3 of 4




Run IIb Installation (Silicon, L1, L2 Triggers)

‘ ‘ [2004 [2005 [2006 [2007
D WBS Task Name Duration Start Finish Qr4 [ariJar2[ar3[ar4 [ariJar2Jar3 [Qr4 [Qri[Jar2[ar3 [Qr4 [Qri[Qr2 JaQwr3 [Qtr4
145 1.5.2.4.2.2 Boston U Contribution 8w Fri 10/28/05 Wed 1/4/06 :
146 15.24.221 Install DFEA boards 2w Fri 10/28/05 Thu 11/10/05 D EIécTechU,PhysicislU[O.S]

147 1524222 Debug all Inputs 1w Fri11/11/05 Thu 11/17/05 E Physicislu

148 1524223 Verify Outputs 1w Fri11/18/05 Mon 11/28/05 a Rhysicislu

149 1524224 System Debug 4w Tue 11/29/05 Wed 1/4/06 PhysicistU

150 1.5.2.4.23 Notre Dame Contribution 8w Fri 10/28/05 Wed 1/4/06 H H

151 1.5.2.4.2.3.1 Install DFEA boards 2w Fri 10/28/05 Thu 11/10/05 B ElecTechU,PhysicistU[0.5]

152 1524232 Debug all Inputs 1w Fri11/11/05 Thu 11/17/05 E Ph:ysicislU

153 1524233 Verify Outputs 1w Fri11/18/05 Mon 11/28/05 H PhysicistU

154 1524234 System debug 4w Tue 11/29/05 Wed 1/4/06 PhysicistU

155 152424 KU Contribution 8w Fri 10/28/05 Wed 1/4/06

156 15.2.4.2.41 Install DFEA boards 2w Fri 10/28/05 Thu 11/10/05 PhysicislU[O.S],EIecTechU

157 1524242 Debug all Inputs 1w Fri11/11/05 Thu 11/17/05 E Physicislu

158 1524243 Verify Outputs 1w Fri11/18/05 Mon 11/28/05 ﬂ RhysicislU

159 1524244 System Debug 4w Tue 11/29/05 Wed 1/4/06 PhysicistU

160 |1.5.2.4.2.5 Level 1 Tracking Installation Complete ow Wed 1/4/06 Wed 1/4/06 ‘

161 1.5.2.5 Level 2 Beta Processors 372w Mon 2/28/05 Thu 11/17/05 ~

162 [1.5.2.5.1 Level 2 Beta Production Complete ow Mon 2/28/05 Mon 2/28/05 'S :

163 1.5.25.2 Verify Assembled Processors 20w Mon 2/28/05 Tue 7/19/05 :

164 1.5.25.21 Cut Code Release for new Hardware 2w Mon 2/28/05 Fri 3/11/05 g PhysicistU

165 |1.5.25.22 Online Code Support/Development 14w Mon 3/14/05 Mon 6/20/05 PhysicistU[0.25]

166 152523 Verify Processor Assemblies -- UVA 2w Tue 6/21/05 Tue 7/5/05 PhysicislU[O,S]

167 152524 Verify Processor Assemblies -- ORS 2w Wed 7/6/05 Tue 7/19/05 5 PhysicistU[0.5]

168 1.5.25.3 Installation And Technical Commissioning 3w Fri 10/28/05 Thu 11/17/05 '

169 1.5.253.1 Install boards in L2 Trigger 1w Fri 10/28/05 Thu 11/3/05 H PhysicistU

170 152532 Technical commissioning-UVA 2w Fri 11/4/05 Thu 11/17/05 PhysicislU[O.S]

171 152533 Technical commissioning-ORS 2w Fri 11/4/05 Thu 11/17/05 B Physicis|U[0.5]

172 152534 Technical commissioning-FNAL 2w Fri 11/4/05 Thu 11/17/05 Physicile[o.zs]

173 152535 Level 2 Upgrade Beta Installed & Commissioned ow Thu 11/17/05 Thu 11/17/05 H : :

174 |15.26 Silicon Track Trigger Upgrade 101w Thu2/19/04 Thu 3/2/06 —

175 1.5.2.6.1 STT Hardware Production Complete ow Wed 12/8/04 Wed 12/8/04 ‘

76 |1.5.26.2 STT Installation 86w  Thu2/19/04  Thu11/3/05 | Y

177 15.26.2.1 STT Module Install 1w Fri 10/28/05 Thu 11/3/05 H Ph]‘(sicislu

178 15.26.22 VTM Install 1w Fri 10/28/05 Thu 11/3/05 ﬂ Physicislu

179 15.26.23 TFC Module Install 1w Fri 10/28/05 Thu 11/3/05 ﬂ PhysicislU

180 1.526.2.4 Splitters Install 2w Thu 2/19/04 Wed 3/3/04 B MechTechF,Physicile i
181 15.26.25 Fibers Install 1w Fri 10/28/05 Thu 11/3/05 U Physicile,MechTechF,EIecEngE[O.ZS]
182 |1.5.263 STT Hardware Installed ow Thu 11/3/05 Thu 11/3/05 ¢ i
183 1.5.2.6.4 Technical Commissioning 8w Thu 1/5/06 Thu 3/2/06 w

184 1.5.2.6.4.1 Technical Commissioning, BU effort 8w Thu 1/5/06 Thu 3/2/06 PhysicistU

185 15.2.6.4.2 Technical Commissioning, CU Effort 8w Thu 1/5/06 Thu 3/2/06 PhysicistU

186 1526.4.3 Technical Commissioning, SUNY Effort 8w Thu 1/5/06 Thu 3/2/06 PhysicistU

187 1526.4.4 Technical Commissioning, University X Effort 8w Thu 1/5/06 Thu 3/2/06 ; H ﬁ PhysicistU

188 |1.5.2.7 Trigger Upgrade Ready for Resumption of Tevatron Ow  Thu11/17/05 Thu 11/17/05 ‘

189 [1.5.3 Run lib Detector Ready for Resumption of Tevatron ow Thu 2/9/06 Thu 2/9/06 ‘
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